GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS&S – Visakhapatnam District - Working Estimate-II in respect of the work "CPWS Scheme to Payakaraopeta, Nakkapalli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District sanctioned with an Est Cost of Rs.5100.00 Lakhs" duly covering 8 habitations – Working Estimate-II - Approved – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 692 **Dated: 07-06-2018**

Read the following:-

1. From the Chief Engineer-IV, RWS &S, Lr.No.T1 / DEE (T) / Payakaraopeta /2014-15, Dt.14.03.2018.
2. From the Engineer-in-Chief, RWS & S, Lr.No.AE /DEE/ Payakaraopeta /2014-15, Dt. .05.2018
3. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.

******

ORDER:

In the reference 1st read above, the Chief Engineer-IV, RWS &S has submitted proposals to Government and requested to accord permission for approving Working Estimate-II for covering 10 habitations with a population of 17505 duly deleting certain components from the estimate100 KL clear water sump at Cheedika, 40 KL OHBR at Cheedika Kotthru, pump house at cheedika sump and 10HP 2 nos HSC P.Sets at Cheedika Kottur with a total cost of components of Rs.32.85 Lakhs.

2. Further, the Engineer-in-Chief, RWS & S has submitted proposals and requested to accord permission for approval of working estimate-II in respect of the work "CPWS Scheme to Payakaraopeta, Nakkapalli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District sanctioned with an Est Cost of Rs.5100.00 Lakhs" duly covering 8 habitations with population of 16819 only as line sub-estimate cost reduced to make provision of increase of GST amount of Rs.250.00 lakhs and also deleting items i.e 100 KL clear water sump at Cheedika (Rs.9.00 lakhs), 40 KL OHBR at Cheedika Kotturru (Rs.19.50 Lakhs) Pump house at Cheedika sump (Rs.2.45 Lakhs) for which deleted the certain components from the estimate 10 HP 2 No's HSC Pump sets at Cheedika Kotturu (Rs.1.90 Lakhs) with total cost of components of Rs.32.85 Lakhs.

3. Government after careful examination of the matter and also keeping in view of the circumstances reported by the Engineer-in-Chief, RWS &S, A.P., Vijayawada, hereby approve working estimate-II in respect of the work "CPWS Scheme to Payakaraopeta, Nakkapalli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District sanctioned with an Est Cost of Rs.5100.00 Lakhs" duly covering 8 habitations with population of 16819 only as line sub-estimate cost reduced to make provision of increase of GST amount of Rs.250.00 lakhs and also deleting items i.e 100 KL clear water sump at Cheedika (Rs.9.00 lakhs), 40 KL OHBR at Cheedika Kotturru (Rs.19.50 Lakhs) Pump house at Cheedika sump (Rs.2.45 Lakhs) for which deleted the certain components from the estimate 10 HP 2 No's HSC Pump sets at Cheedika Kotturu (Rs.1.90 Lakhs) with total cost of components of Rs.32.85 Lakhssets at Cheedika Kotturu (Rs.1.90 Lakhs) with total cost of components of Rs.32.85 Lakhs.

4. The Engineer-in-Chief, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

(PTO)

5. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, RWS & S, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER